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STAFFING — MID PACIFIC CONSTRUCTION OFFICE

The Mid Pacific Construction Office had 61 construction and administrative employees at the
close of this month as follows:

Construction Engineer's Office 2
Preaward & Project Management Group 3
Administrative Management 10
Division of Field Engineering 28
Division of Office Engineering 11

Materials Lab Branch 7



GLOSSARY OF ACRONYMS AND ABBREVIATIONS

ARRA
CCAO
CVP
KBAO
LBAO
MP
MPCO
NCAO
SCCAO
TO

MEANING

American Recovery and Reinvestment Act
Central California Area Office

Central Valley Project

Klamath Basin Area Office

Lahontan Basin Area Office

Mid Pacific Regional Office

Mid-Pacific Construction Office

Northern California Area Office

South Central California Area Office
Tracy Office
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Contract No. R10PC20R15

Specification No. 20-C0649A

Fixed Wheel Gate Rehabilitation — American River Division — Folsom Unit - Central Valley
Project, California

Abide International, Inc., Sonoma, CA

Work Performed: April 0%
Time Elapsed 89.4%
Work Completed 76.5%
Contractor Earnings: April $0
Previous $6,487,353.29
Total to Date $6,487,353.29

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.

Field Engineering

Construction Manager: Henry Garcia, MPCO-310

Construction Representative: Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard
Diedrich, MPCO-316

Number of Contract Employees: 7

Work performed:

As the main contractor for this project, Abide International, Inc. was present at the jobsite during
the work days and nights of the month of April coordinating and overseeing all activities related
to the Fixed Wheel Gates Rehabilitation Project. There were 13 days worked total this month,
primarily on the measurements of Gate 2 of the Fixed Wheel Gates.

The contractor received Modification 6 for working on Gates 1 and 2. The existing wheels were
found to be a different size than the contract plans stated. Existing wheels are %2-inch smaller in
diameter than what the contract said to make the new wheels. The Contractor was informed that
the gate could be cut to allow the wheels to be installed; they did remove a small amount of
existing gate to install the new wheels. Bureau of Reclamation directed that the gate be surveyed
with the information submitted to the engineers.

Contractor, with his subcontractors Monterey Mechanical and F3 Associates, the surveying
contractor, took measurements of the gate seals and the placement of the wheels for setting the
wheels at the correct distance to achieve a seal on the dam face.



Other work was performed under Modification 5 for adjustment of hydraulic system to allow the
operation speed to increase when closing for protection of the equipment when operating. The
work was being performed as the design and engineering work for the modification of the system
was underway.

Additional contract work was the coating of the stem in the gate; Abide sub-contractor Jeffco
completed this task.



Contract No. R10PC20019

Specification No. 20-C0689

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement —

American River Division — Folsom Unit — Central VValley Project, California

Andritz Hydro Corp, Charlotte, NCFolsom Fixed Wheel Gate Rehabilitation

Work Performed: April 0%
Time Elapsed 68.7%
Work Completed 68.6%
Contractor Earnings: April $745,384.24
Previous $12,886,399.18
Total to Date $13,631,783.42

Area Office Project Management

Project Manager: Jesse Castro, CC-607

Office Engineering

Contract Administrator: Madelyn Giles, MPCO-210

Invoice 10 was received and forwarded the Denver finance office for processing. It was not for
work this period, but was for work through February 28, 2013.

Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Sergio Vivar, MPCO-311, Todd Dooley, MPCO-314

Number of Contract Employees: 7

Work performed:

Andritz Hydro performed the following work:

Continued cutting toe boards from the handrails to lower to meet clearance requirements
for the Unit 3 equipment platform.

Installed the relay and associated test switch inside the exciter cabinet.

Terminated conductors and cables.

Connected the existing neutral bus system to the new neutral bus work.

Set the Unit 3 exciter and power potential transformer onto the platform.



Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation
The contractor setting the U3 Exciter in the power plant



Contract No. R10PC20767

Specification No. 20-C0703

Folsom Power Plant U1, U2, and U3 Replacement Runners — American River Division — Folsom
Unit — Central Valle-y Project, California

Voith Siemens Hydro Power Generation, Inc., York, PA

Work Performed: April 0%
Time Elapsed 86.0%
Work Completed 73.3%
Contractor Earnings: April $0
Previous $5,419,539.62
Total to Date $5,419,539.62

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-210

No invoices were received this period.

Field Engineering
Construction Manager: N/A supply contract
Construction Representative: N/A supply contract

Number of Contract Employees: N/A supply contract

Work performed: N/A supply contract



Contract No. RO9PC20171

Specification No. 20-C0720

Nimbus Powerplant HVAC System Modification — American River Division — Folsom Unit,
Central Valley Project, California

Perryman Mechanical, Inc., West Sacramento, CA

Work Performed: April 0%
Time Elapsed 100%
Work Completed 79.9%
Contractor Earnings: April $0
Previous $428,963.09
Total to Date $428,963.09

Area Office Project Management
Brian Zewe, CC-607A

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

No invoices were received this period.

The contractor has only to complete overdue submittals, conduct training, and is expected to
complete submittal requirements in the next few months.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314

Number of Contract Employees: 0

Work performed:
All site work has been completed and the substantially complete date was December 17, 2010.



Contract No. R10PC20114
Specification No. 20-C0754

Folsom Dam — Safety of Dams Modification — MIAD Key-Block — American River Division,

Folsom Unit, Central Valley Project, California.
Shimmick Construction Co., Inc., Sacramento, CA

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Larry Hobbs, CC-106

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310

0%
100%
94.9%

$0
$43,172,626.23
$43,172,626.23

Construction Representative: Howard Diedrich, MPCO-316; Sean Frische, MPCO-317

Number of Contract Employees: 0

Work Performed:

No site work was performed as all site work was complete in February 2013. The substantial

completion date was January 4, 2013.



Contract No. R10PC20R57
Specification No. 20-C0760

Folsom Dam Civil Maintenance Building — American River Division —

Folsom Unit - Central

Valley Project, California
Building Solutions Inc., Reno, NV

Work Performed: December
Time Elapsed
Work Completed
Contractor Earnings: December
Previous

Total to Date

Area Office Project Management
Project Manager: Ed Roza, CC-608

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.
The contractor continued working on final submittals.
Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Michael E. Manlick, MPCO-313

Number of contract employees: 2

Work Performed:
Punch list items, including roof leak repair, continued this period

10

0%
100%
99.3%

$0
$6,726,090.55
$6,726,090.55



Contract No. R12PC20104

Specification No. 20-C0792

Northfork Pipeline Repair Folsom Pumping Plant — American River Division, Folsom Unit,
Central Valley Project, California.

Anderson-Burton Construction, Inc., Arroyo Grande, CA

Work Performed: April 0%
Time Elapsed 86.2%
Work Completed 39.6%
Contractor Earnings: April $0
Previous $460,149.91
Total to Date $460,149.91

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-210

No invoices were received this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314; Mike Manlick, MPCO-313

Number of Contract Employees: 19

Work Performed:

A materials engineer and a chemist from the Technical Service Center inspected and evaluated
the coal tar coating inside of the pipeline. Several sections were found to have an overall coating
failure, and a field-applied coating at the pipe weld joints has failed to perform as well as the
factory-applied coating on the pipe.

As a result of the evaluation, approximately 6,000 square feet of coal tar coating on the pipeline
interior will require stripping and recoating.

MPCO inspectors and the contractor’s personnel identified 241 spot locations where corrosion
wastage of greater than 1/16™ inch necessitates weld repair.

The contractor’s shipment of air relief valves from the supplier was delayed. The City of
Folsom’s seasonal water demand prevents an outage on the Natoma Pipeline long enough to
drain the pipe, remove and replace the air relief valves, and refill the pipe. The next available
outage will probably not occur until November 2013.

JM Environmental’s crew performed the following:

11



e Continued cleaning the interior of the 84-inch pipeline.

e Removed packing rings from the final expansion joint on the sloped section of pipe.

e Removed coal tar and prepared the interior pipe surface to be recoated. Several methods
were tested to remove the coal tar residue once the majority of the coating was manually
stripped and abrasive blasting with a garnet was chosen.

American’s crew installed and welded all three of the new manway sections onto the pipeline.
An independent certified welding inspector performed visual, magnetic particle, and ultrasonic
testing on the welds. The straps that attach each manway to the pipeline have been prepared for
air testing, which is the final test of the welds prior to coating.

Northfork Pipeline Repair Folsom Pumping Plant
Reclamation materials engineer inspecting the coal tar coating

12



Contract No. R10PC20859

Specification No. None

Folsom Dam and Powerplant Site Security System — American River Division — Folsom Unit -
Central Valley Project, California

Trofholz Technologies, Inc., Rocklin, CA

Work Performed: April 0%
Time Elapsed 100%
Work Completed 97.9%
Contractor Earnings: April $0
Previous $6,235,856.94
Total to Date $6,235,856.94

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.
A modification will be processed for time extension.
Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Phil Moseby, MPCO-327

Number of Contract Employees: 0
Work Performed:

All site work was completed in December 2012 and the substantially complete date was
December 28, 2012.

13



KBAO



There were no active construction projects underway for the Klamath Basin Area Office in April
2013.
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Contract No. R12PC20137
Specification No. 20-C0796

Prosser Creek Dam OHV Bridge Crossing — Stampede Division — Washoe Project, California

Algerine West Construction, Inc., Jamestown, CA

Work Performed April
Time Elapsed
Work Completed
Contractor Earnings April
Previous

Total to Date

Area Office Project Management
Project Manager: Locke Hahne, LO-400

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

Notice to Proceed was issued on April 2, 2013.
No invoices were received this period.
Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Dennis Schuenemann, MPCO-338

Number of Contract Employees: 0

Worked Performed:

The contractor has scheduled site work to begin the first week of June 2013.

19

0%
18.7%
98.2%

$0
$0
$0
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NCAO
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Contract No. R10PC20744
Specification No. 20-C0712

J.F. Carr Power Plant, Generator G1 and G2 Rewinds — Trinity River Division — Central Valley

Project California
National Electric Coil, Inc., Columbus, OH

Work Performed April
Time Elapsed
Work Completed
Contractor Earnings April
Previous

Total to Date

Area Office Project Management
Program Manager: John Dotter, NC-261

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

All that remains is the completion of three modifications and final submittals.

No invoices were received this period.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Worked Performed:
The contractor completed all site work in December 2012.

23

0%
100%
98.2%

$0
$14,947,810.48
$14,947,810.48



Contract No. R10PC20102
Specification No. 20-C0755

Spring Creek Powerplant Generators G1 and G2 Rewinds —

Trinity River Division — Central

Valley Project, California
Andritz Hydro Corp., Charlotte, NC

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Joe Ascoli, NC-650

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:

0%
59.2%
66.8%

$0
$7,575,741.77
$7,575,741.77

No site work was performed this period. Site work will begin again in November 2013.
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Contract No. R12PC20044

Specification No. 20-C0774a

Station Service Switchgear Replacement — Trinity River Division — Central VValley Project,

California

Eaton Corporation, Raleigh, NC

Work Performed:

Contractor Earnings:

Area Office Project Management

April

Time Elapsed

Work Completed

April
Previous
Total to Date

Project Manager: Jeff Gifford, NC-221

Office Engineering

Contract Administrator: Ryan Hennigan, MPCO-211

Notice to Proceed date: April 2, 2012

No invoices were received this period.

The contractor has only to complete final submittals.

Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: David Derk, MPCO-334

Number of Contract Employees: 0

Worked Performed:

0%
100%
99.1%

$0
$2,195,413.41
$2,195,413.41

All site work has been completed. The dates of substantial completion are:

Site Date
Spring Creek 12/05/12
JF Carr 2/23/13
Trinity 2/15/13

25



Contract No. R12PC20053
Specification No. 20-C0789

Shasta Powerplant Control and Computer Room HVAC Replacement — Shasta Division —

Central Valley Project, California
Ray-Mac Mechanical, Inc., Mt. Shasta, CA.

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Bob Gee, NC-230

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Notice to Proceed date: April 26, 2012

No invoices were received this period.

The contractor has only to complete final submittals.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:

0%
100.0%
94.3%

$0
$309,680.00
$309,680.00

No site work was performed as the contractor completed all site work in October 2013. The

substantially complete date was October 5, 2013.
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Contract No. R10PC20025
Specification No. None

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring — Shasta

Division — Central Valley Project, California
Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Hank Harrington, NC-210

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 0

Work performed:

The contractor’s current activity consists of maintaining vegetation planted in 2010.

27

0%
47.7%
88.4%

$0
$626,095.31
$626,095.31



Contract No. R11PC20235

Specification No. None

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation —
Sacramento Canal Units — Sacramento River Division — Central Valley Project, California
Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: April 0%
Time Elapsed 19.4%
Work Completed 79.7%
Contractor Earnings: April $0
Previous $3,781,257.36
Total to Date $3,781,257.36

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 4

Work performed:

Tehama Environmental Solutions. Inc. crew worked on maintenance and operation of the
irrigation system for the emergent marsh, mixed forest riparian and willow scrub areas, and on
weed control across the construction site. During the irrigation process, the crew encountered a
problem with the water supply for the irrigation system; the water well from the Forest Service
was drying out during the irrigations. Forest Service personnel conducted an inspection of the
wells and concluded that the water supply from the well could not keep up with the irrigation
water demand. Tehama Environmental Solutions, Inc. worked on troubleshooting options and
concluded that a different type of pump was needed. Tehama Environmental Solutions, Inc.
purchased a water pump that provided higher pressure, and they were able to irrigate all the
areas.

28



Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation
View of the Emergent Marsh plants growing well
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Contract No. R10PC80R23
Specification No. 20-C0761

Delta-Mendota Canal—California Agueduct Intertie — Central Valley Project — California

Shimmick Construction Company, Inc., Tracy, CA

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Erika Kegel, MP-730

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

$160,142.20
$15,381,816.97
$15,541,959.17

Invoice 21 was received and forwarded to the Denver finance office for processing.

The contractor has only to complete three final submittals.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Chris Van Deusen, MPCO-345

Number of Contract Employees: 0

Work performed:

All site work was completed in May 2012. The date of substantial completion was April 6,

2012.
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Contract No. R11PC20185

Specification No. 20-C0778

Tracy 13.8kV Switchgear/Breaker Replacement — Tracy Pumping Plant and Substation — Central
Valley Project, California

Contra Costa Electric Corp., Martinez, CA

Work Performed: April 0%
Time Elapsed 42.7%
Work Completed 10.4%
Contractor Earnings: April $0
Previous $1,207,280.72
Total to Date $1,207,280.72

Area Office Project Management
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

This is a design/build contract.
No invoices were received this period
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: David Derk, MPCO-334

Number of Contract Employees: 0
Work performed:

No site work was performed because the contractor has not yet mobilized to the site. The
contractor is scheduled to begin site work in October 2013.
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Contract No. R12PC20062

Specification No. 20-C0785

Tracy Fish Collection Facility - Trash Rake Monorail Extension — Delta Division — Central
Valley Project, California

Monterey Mechanical Co., Oakland, CA

Work Performed: April 0%
Time Elapsed 90.6%
Work Completed 90.1%
Contractor Earnings: April $327,500.00
Previous $265,756.43
Total to Date $595,256.43

Area Office Project Management
Project Manager: David Tsao, TO-435

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

Invoice 4 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but was for work done through March 31, 2013.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 7

Work performed:
Ovivo was onsite to complete the installation of the monorail. Monterey Mechanical installed

the trolley to the monorail and Ovivo completed the electrical installation. The monorail was
tested in accordance with the contract and returned to the facility to resume operations.

A substantially complete letter was drafted, as well as a punch list.
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Contract No. R12PC20107

Specification No. 20-C0788

San Louis Demonstration Treatment Plant — San Luis Unit Drainage —

West Stanislaus Division — San Louis Unit — Central Valley Project, California
Slayden Construction Group, Inc., Stayton, OR

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Cheryl Carter, SCC-105

Office Engineering
Contract Administrator: Casandra Arthur, MPCO-245

0%
37.4%
12.2%

$570,659.56
$2,160,114.72
$2,730,774.28

Invoice 4 was received and forwarded to the Denver finance office for processing. It was not for

work done this period, but for work done through March 31, 2013.

Field Engineering
Construction Manager: John Nelson, MPCO-328
Construction Representative: Chris Van Deusen, MPCO-345

Number of Contract Employees: 15

Work performed:

The contractor completed excavation for main trench laterals and began excavation and
preparation of subgrade for concrete slabs in building and treatment areas. The contractor

completed sequences 4 through 10 for trench slab and wall placements.
CMC Rebar ironworkers placed and tied rebar for trench slabs and walls.

Triple C finishers applied the required finish to the completed placements.

Con J Franke Electrical electricians installed ground loops at utility trench intersections and

various buried conduit runs between the treatment building and surrounding areas.

O’Dell Engineering inspected and monitored Stormwater Pollution Prevention measures, and

performed construction surveys.
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Contract No. R13PC20194
Specification No. 20-C0800

Tracy Facility Pavement Rehabilitation — Delta Division — Central Valley Project, California

Allright Construction, Inc., Kerman, CA

Work Performed April
Time Elapsed
Work Completed
Contractor Earnings April
Previous

Total to Date

Area Office Project Management
Project Manager: Brian Shinmoto, TO-430

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

Notice to Proceed was issued on April 18, 2013.
No invoices were received this period.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Worked Performed:

The contractor has scheduled site work to begin in June 2013.
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0%
3.6%
0%

$0
$0
$0
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Regional
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Contract No. R10PC20R42
Specification No. 20-C0746

Hydropower Facility Modifications - Stage 1 — Battle Creek Salmon and Steelhead Restoration

Project, California
RTA Construction/Ray Toney JV, Redding, CA

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

No invoices were received this period.
The contractor has only to complete final submittals.
Field Engineering

Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contract Employees: 0

Work performed:

0%
100%
99.5%

$0
$10,100,141.22
$10,100,141.22

No onsite work was performed this period as all site work was completed in March 2013.

Substantial completion will be issued when as-built drawings are approved.
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Contract No. R10PC20R80
Specification No. 20-C0759

Drought Relief — Construction of New Wells — ARRA Project No. 28.002 — California

Layne Christensen Company, Fontana, CA

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Kevin Clancy, MP-410

Office Engineering

Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.

The office work remaining consists of dealing with final submittals.

Field Engineering

Construction Manager: John E. Nelson, MPCO-328
Construction Representative: John E. Nelson, MPCO-328

Number of Contract Employees: 2

Work performed:

0%
100%
96.2%

$0
$14,977,666.61
$14,977,666.61

The contractor successfully performed the 4-hour field start up, testing, and monitoring on West

Stanislaus Irrigation District Well No. 33.1.
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Contract No. R13PC20005
Specification No. 20-C0799

Baldwin Creek Fish Barrier — Battle Creek Salmon and Steelhead Restoration Project, California

Contractor Services Group, Inc.

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCQO-225

Invoice 2 was received and forwarded to the Denver finance office for processing.
work this period, but for work through March 31, 3013.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contract Employees: 0

Work performed:

0%
25.9%
10.5%

$34,278.49
$343,554.98
$377,833.47

It was not for

No onsite work was performed this period. The contractor is waiting for the Federal Energy

Regulatory Commission approval to perform site work.
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Purchase Order No. R13PX20026
Specification No. 20-C0806

Pixley National Wildlife Refuge Alfalfa VValve Modifications — California

CW Crosser Construction, Inc., Anaheim, CA

Work Performed: April
Time Elapsed
Work Completed
Contractor Earnings: April
Previous

Total to Date

Area Office Project Management
Project Manager: Kevin Clancy, MP-410

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.

Field Engineering
Construction Manager: John E. Nelson, MPCO-328
Construction Representative: John E. Nelson, MPCO-328

Number of Contract Employees: 3

Work performed:

0%
66.7%
0%

$0
$0
$0

After mobilizing the contractor’s crew prepared the site for lean concrete which included
excavation to expose voids beneath structure, placing Geo-membrane, and constructing a sand
bag berm surrounding structures. Following this the contractor placed lean concrete.
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Pixley National Wildlife Refuge Alfalfa VValve Modifications
The contractor placing lean concrete
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Contracts In
Warranty Status
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RO9PC20R03 20-C0677 Transformer K1A and K2A Replacements, Folsom Power Plant
There was no Office Engineering Administrative activity this period.

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4,
2017.

R10PC20128 20-C0706 New Melones Power Plant Excitation System Replacement
There was no Office Engineering Administrative activity this period.
1-year warranty extends to May 24, 2013.

R10PC20R11 20-C0730 Red Bluff Pumping Plant and Fish Screen, Pumps and Motors
There was no Office Engineering Administrative activity this period.
3-year warranty extends to May 24, 2015.

R10PX20R45 20-C0750 Drought Relief, Well Enhancements

There was no Office Engineering Administrative activity this period.

1-year warranty for Tulare Irrigation District Well 1.16 extends to May 13, 2013. The 1-
year warranties for all other wells have expired.

R10PX20R54 20-C0750 Drought Relief, Well Enhancements
There was no Office Engineering Administrative activity this period.
1-year warranty extends to December 6, 2013.

R10PC20R33 20-C0752 Red Bluff Pumping Plant and Fish Screen
Closeout submittals were dealt with this period.
1-year warranty extends to September 26, 2013.

R10PC20197 20-C0768 Control, Upgrade and Modernization of the Gantry and Bridge Cranes
at the Folsom Dam and Powerplant

There was no Office Engineering Administrative activity this period.

2-year warranty extends to September 7, 2013.

R10PC20196 20-C0769 Control Upgrade and Modernization of the Gantry Crane at Nimbus

Powerplant
There was no Office Engineering Administrative activity this period.

2-year warranty extends to June 13, 2013.

R11PC20155 20-C0O776a Delta Cross Channel Gate Control and Lighting Improvements
There was no Office Engineering Administrative activity this period.
1-year warranty extended to April 24, 2013.

R12PC20055 20-C0776b Delta Cross Channel Gate Hoist Wire Rope Replacement
There was no Office Engineering Administrative activity this period.
1-year warranty extends to May 11, 2013.
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R11PC20158 20-C0777 Stampede Powerplant and Switchyard Recoatings
There was no Office Engineering Administrative activity this period.
1-year warranty extends to August 12, 2013.

R11PC20124 20-C0780 Coleman National Fish Hatchery Barrier Weir Site Modifications
There was no Office Engineering Administrative activity this period.
1-year warranty extends to September 28, 2013.

R12PC20193 20-C0791 Shasta Dam Traffic Circle Pavement Rehabilitation
There was no Office Engineering Administrative activity this period.
1-year warranty extends to August 4, 2013.

R10PC20R32 20-C0749 Fish Screen Structure Phase 3, Contra Costa Canal
There was no Office Engineering Administrative activity this period.
1-year warranty for Siemens ultrasonic level transmitter ends August 21, 2013.
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05/02/2013 U.S. Bureau of Reclamation

Page 1

Aggregate Gradation Summary

From 04/01/2013 to 04/30/2013
Specification : C0-0788
Mix Number ¢ 3050200B
Project : Central Valley
Feature : San Luis Demonstration Treatment Plant

Sand Gradations (ASTM)

Percent Passing
No. No. No. No. No. No. No. % FINE Moist Spec

Date 3/8" 4 8 16 30 50 100 -200 MOD % Grav Absorp
Spec Max % 100.0 100.0 100.0 85.0 60.0 30.0 10.0
Spec Min % 100.0 95.0 80.0 50.0 25.0 10.0 2.0
04/02/2013 100.0 99.3 88.7 62.8 37.0 13.9 3.7 2.20 2.95 3.30 2.57 2.70
04/05/2013 100.0 99.3 87.7 62.2 36.6 13.3 2.6 1.30 2.98 2.50 2.57 2.70
04/10/2013 100.0 96.2 75.8 54.4 33.1 12.7 2.8 1.30 3.25 4.50 2.57 2.70
04/16/2013 100.0 99.6 89.2 65.0 38.9 14.7 3.1 1.30 2.90 4.70 2.57 2.70
04/19/2013 100.0 99.6 90.4 65.8 39.5 14.9 2.9 1.20 2.87 2.70 2.57 2.57
04/25/2013 100.0 99.5 91.0 66.7 40.5 15.7 3.5 1.50 2.83 3.30 2.57 2.70
Average 100.0 98.9 87.1 62.8 37.6 14.2 3.1 1.47 2.96 3.50 2.57 2.68
S.D. 0.0 1.4 5.7 4.5 2.7 1.1 0.4 0.37 0.15 0.91 0.00 0.05

C.0.V. 0.0 1.4 6.5 7.1 7.1 7.8 13.5 25.39 5.11 26.06 0.00 1.98
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Specification
Mix Number
Project
Feature

Nominal Size

U.S. Bureau of Reclamation
Aggregate Gradation Summary
From 04/01/2013 to 04/30/2013
Cc0-0788
3050200B
Central Valley
San Luis Demonstration Treatment Plant

#4 - 1" (ASTM)

Coarse Aggregate Gradations

Percent Passing
Screen Sizes in Inches or Sieve Size Shown

% Moist Spec

Date 1 1/2" i /2" #4 #8 -200 Grav Absorp
Spec Max % 100.0 100.0 60.0 10.0 5.0

Spec Min % 100.0 95.0 25.0 0.0 0.0

04/02/2013 100.0 96.1 26.8 1.8 0.6 0.00 0.03 2.60 1.80
04/05/2013 100.0 99.3 48.2 3.7 1.5 0.70 -1.43 2.60 1.80
04/10/2013 100.0 98.2 44.0 2.8 0.6 0.80 0.00 2.60 1.80
04/16/2013 100.0 98.2 43.4 3.0 1.0 0.70 0.90 2.60 1.80
04/19/2013 100.0 99.7 57.2 1.2 0.6 0.60 1.20 2.60 1.80
04/25/2013 100.0 97.6 45.0 4.6 0.8 0.90 0.00 2.60 1.80
Average 100.0 98.2 44 .1 2.9 0.9 0.62 0.12 2.60 1.80
S.D. 0.0 1.3 9.9 1.2 0.4 0.32 0.92 0.00 0.00
C.0.V. 0.0 1.3 22.5 42.2 42.3 51.71 786.91 0.00 0.00
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Mix Design Number: 3050200B

Specification Number: C0-0788

Project: Central Valley

Feature: San Luis Demonstration Treatment Plant

U.S. Bureau of Reclamation

Concrete Construction Data

Concrete Class:

Structural
Report of Mixes Used From 04/01/2013 to 04/30/2013

Fresh Concrete Tests

Compressive Strength Of

Percent Of T Individual Specimens
(psi)
y*3 Coarse Aggregate Yield Quantities per Cubic Yard E — Alr —
Date of in each size Pound 0z Cem M Slump UW W/ Grav Press 3 7 28 90 180
1
Time Conc Sand CAl CA2 CA3 CA4 Water Cem Poz Sand C.A. AD#3 AEA WRA AD#4 AD#5 Eff P (ins) (pcf) C+P Meth Meter Day Day Day Day Day
Year
04/02/2013
06:12 47.50 40.6 100.0 0.0 0.0 0.0 282 576 193 1090 1617 0 5.1 30.8 30.8 10.3 8.4 64 3.75 139.2 0.37 5.1 5.8 3250 4030 4710
3920 4910
04/05/2013
07:01 28.50 41.6 100.0 0.0 0.0 0.0 256 576 191 1145 1628 0 4.6 30.7 30.7 10.2 65 3.50 140.6 0.33 5.2 4.2 3780 3960 ######
3980 ####HE
04/10/2013
07:03 23.19 39.8 100.0 0.0 0.0 0.0 308 573 192 1101 1685 0 5.4 30.6 30.6 10.2 63 2.00 142.9 0.40 1.9 4.0 3110 4350  ######
4180  ######
04/16/2013
06:53 44.50 41.5 100.0 0.0 0.0 0.0 323 572 192 1128 1611 0 5.4 30.4 30.4 10.1 60 2.00 141.7 0.42 2.1 4.9 3300 4190  ####4#
4400  #H####
04/19/2013
07:05 32.00 41.4 100.0 0.0 0.0 0.0 333 566 189 1133 1623 0 5.3 30.1 30.2 10.0 60 3.00 142.4 0.44 1.3 4.1 3660 #####F
3820 ######
04/25/2013
06:44 40.50 42.5 100.0 0.0 0.0 0.0 317 577 191 1163 1591 0 5.6 30.6 30.5 10.2 67 3.75 142.2 0.41 2.0 4.5 3970  ####HE
3910 ######
Design 40.0 100.0 0.0 0.0 0.0 300 564 188 1063 1615 0 30.0 30.0 15.0 300.0 3.00 138.2 0.40 5.0 5.0 4500
AVG. 41.2 100.0 0.0 0.0 0.0 303 573 191 1127 1626 0 5.2 30.5 30.5 10.2 8.4 63 3.00 141.5 0.40 2.9 4.6 3360 4031 4810
S.D. 0.9 0.0 0.0 0.0 0.0 29 4 1 27 32 0 0.3 0.2 0.2 0.1 0.0 3 0.82 1.4 0.04 1.8 0.7 291 214 141
c.0.v 2.3 0.0 0.0 0.0 0.0 9.5 0.7 0.7 2.4 1.9 0.0 6.6 0.8 0.7 0.8 0.0 4.3 27.4 1.0 10.0 59.7 14.8 8.7 5.3 2.9
Bureau.......: Required average strength = 5569 psi at 28 days. Based on 90% exceeding the design strength of 4500 psi & C.0.V. (Est.) = 15.0
ACI..........: Required average strength = 5700 psi at 28 days (n=8)

CURE METHOD..:

###### = Specimen not broken as of report date.

Water Tank with an Average Cure Temperature of 70

- 76 (F)
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